



Project Plan

Car Connect

PREPARED FOR

COM S 3190 - Construction of User Interfaces
Iowa State University Computer Science Department

PREPARED BY

Martin Kochadampally

Sunday, 20th April, 2025

Outline Of Roles.....3

 Martin's Roles..... 3

 Week 1.....3

 Week 2.....3

 Week 3.....3

 Matthew's Roles..... 3

 Week 1.....3

 Week 2.....3

 Week 3.....3

Tech Stack.....3

Key Features.....3

Expected Challenges.....4

Outline Of Roles

Martin's Roles

Week 1

- Project Plan.
- Project Documentation.
- Make an initial README file.

Week 2

- Make Home Page.
- Make Car Listings Page.
- Make Favourites Page.
- Make a page for users' posts.

Week 3

- Do the backend for all of the above features.

Week 4

- Do finishing touches.
- Make Walk Through video.

Matthew's Roles

Week 1

- Initialize GitLab Repository.
- Set up the Folder Structure.
- Tagging Convention.
- Create Issues.

Week 2

- Make Login and Sign Up Pages.
- Make Review Page
- Make a page so that users can access account details.

Week 3

- Do the backend for all of the above.

Week 4

- Do finishing touches.
- Technical Report.

Tech Stack

- Frontend: React, Bootstrap.
- Backend: Node.js, Express, MySQL.
- Tools: GitLab, Postman, Rest API

Key Features

- Favoriting Cars - You can favourite cars that you like and have them show up on the favourites page.
- Reviews - User's can leave reviews on cars on the reviews page.
- Users can Post their cars.

Expected Challenges

- Ensuring smooth communication between Backend and Frontend.
- Figuring out how to keep track of favourites between users will also be a challenge.
- Time management. There is usually a lot of work for other classes at this time, so managing time to ensure we stay on track will also be a challenge.